
RPA PROJECT MANAGEMENT
Project Status Report
Military Department

Bolivar

361/004-01-2010

Budget: G

Schedule: G

Issues: G

Readiness Ctr-Reroof & Facility Update

Project:

Current Work Phase:
Bolivar

Req'd Work Ph Compl:

Project Budget:
$530,000.00

10/5/10: Designer Contract executed 9/27/10.
12/8/10:  NTP 10/12/10.

Schematic Design Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$461,956.00

Project Work Type:
Re-roof

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Anderson Buehler Architects, 

Contractor:

Bolivar, TN

Clarksville

Budgeted - FY 10/11

Budget: G

Schedule: G

Issues: G

RC Kitchen Addition

Project:

Current Work Phase:
Clarksville

Req'd Work Ph Compl:

Project Budget:
$750,000.00

12/8/10: Hold till November/December 2010 SBC.

Awaiting Funding Approval

Delivery Method:

MACC Budget:
$616,828.00

Project Work Type:
Addition

Project Manager:
Law, V.

Construction Admin:

Project Health:

Designer: Contractor:

Clarksville, TN

Cookeville

361/015-01-2010

Budget: G

Schedule: G

Issues: G

Readiness Ctr-Reroof & Facility Update

Project:

Current Work Phase:
Cookeville

Req'd Work Ph Compl:

Project Budget:
$580,000.00

10/5/10: Designer Contract executed 9/29/10.
12/8/10:  NTP 10/14/10.

Schematic Design Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$507,549.00

Project Work Type:
Re-roof

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Upland Design Group, Inc.

Contractor:

Cookeville, TN
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Dresden

361/022-01-2007

Budget: G

Schedule: G

Issues: G

Readiness Center Drainage Improvements

Project:

Current Work Phase:
Dresden

Req'd Work Ph Compl:

Project Budget:
$265,906.28

Awaiting Warranty Inspection due September 2010.

Project Closed Out
Awaiting One-Year Corr Insp

Delivery Method:
Design / Bid / Build

MACC Budget:
$158,840.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Hart Freeland Roberts, Inc.

Contractor:
ArnCo Construction Compan

Dresden, TN

361/022-01-2009

Budget: G

Schedule: G

Issues: G

Readiness Center Reroof & Exterior Waterproofi

Project:

Current Work Phase:
Dresden

Req'd Work Ph Compl:

Project Budget:
$590,000.00

11/9/10: Construction Contract executed 9/29/10.
12/8/10: Construction NTP date 11/8/10.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$524,858.00

Project Work Type:
Re-roof

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Formus, Inc.

Contractor:
B Four Plied, Inc.

Dresden, TN

Greeneville

361/032-01-2009

Budget: G

Schedule: G

Issues: G

Readiness Center Reroof & Exterior Waterproofi

Project:

Current Work Phase:
Greeneville

Req'd Work Ph Compl:

Project Budget:
$350,000.00

10/5/10: Construction Contract executed 9/28/10.  Construction NTP date 10/7/10.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$302,500.00

Project Work Type:
Re-roof

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Roof Design & Consulting Ser

Contractor:
Roof Craft Systems, Inc.

Greeneville, TN
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Houston Barracks

361/067-01-2007

Budget: G

Schedule: G

Issues: G

Building 102 Renovation

Project:

Current Work Phase:
Houston Barracks

Req'd Work Ph Compl:

Project Budget:
$1,959,022.77

Awaiting Warranty Inspection due February 2011.

Construction Closed
Awaiting Closeout Submittals

Delivery Method:
Design / Bid / Build

MACC Budget:
$1,752,500.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Thomas & Miller, Architects

Contractor:
R. G. Anderson Co., Inc.

Nashville, TN

361/067-02-2010

Budget: G

Schedule: G

Issues: G

Two Smoking Shelters

Project:

Current Work Phase:
Houston Barracks

Req'd Work Ph Compl:

Project Budget:
$28,000.00

In Progress

Delivery Method:
Agency Resources

MACC Budget:
$0.00

Project Work Type:
Purchasing Contract

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer: Contractor:

Nashville, TN

Jackson

361/042-01-2010

Budget: G

Schedule: G

Issues: G

Readiness Center-Facility Update-HVAC

Project:

Current Work Phase:
Jackson

Req'd Work Ph Compl:

Project Budget:
$1,520,000.00

10/5/10: Designer Contract executed 9/30/10.
12/8/10:  NTP 10/19/10.

Program Verification Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$1,381,820.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
TLM Associates, Inc.

Contractor:

Jackson, TN

Page 3 of 17Friday, December 10, 2010 9:07 AM



361/042-02-2010

Budget: G

Schedule: G

Issues: G

AFRC Handicap Access Upgrade

Project:

Current Work Phase:
Jackson

Req'd Work Ph Compl:

Project Budget:
$550,000.00

11/18/10: Designer Contract executed 11/9/10.
12/8/10:  Designer NTP 11/30/10.

Schematic Design Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$463,392.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Hart-Freeland-Roberts, Inc.

Contractor:

Jackson, TN

Kingsport

361/046-01-2006

Budget: G

Schedule: G

Issues: G

AFRC - Maintenance Shop and Storage Bldg

Project:

Current Work Phase:
Kingsport

Req'd Work Ph Compl:

Project Budget:
$13,921,220.00

90% complete.  RSC 12/16/10.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$12,553,700.00

Project Work Type:
New Construction

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
JV Shaw Shanks / Reedy Syk

Contractor:
EMJ Corporation

Kingsport, TN

361/046-01-2006-01

Budget: G

Schedule: G

Issues: G

Commissioning - AFRC Facility

Project:

Current Work Phase:
Kingsport

Req'd Work Ph Compl:

Project Budget:
$120,000.00

Issues with payments.

Construction

Delivery Method:
Design Consultant

MACC Budget:
$120,000.00

Project Work Type:
Consultant Contract

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer: Contractor:

Kingsport, TN
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Knoxville

361/047-01-2009

Budget: G

Schedule: G

Issues: G

Combined Support Maint Shop Reroof

Project:

Current Work Phase:
Knoxville

Req'd Work Ph Compl:

Project Budget:
$627,067.00

12/8/10: Construction NTP date 10/14/10.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$554,400.00

Project Work Type:
Re-roof

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Roof Design & Consulting Ser

Contractor:
Henley Roofing Company, In

Knoxville, TN

Lavinia

368/031-01-2006

Budget: G

Schedule: G

Issues: G

Vol. Trng. Site-19-Bed BOQ/BEQ Phase II

Project:

Current Work Phase:
Lavinia

Req'd Work Ph Compl:

Project Budget:
$750,000.00

Awaiting federal funding.

SBC Approved
Awaiting Federal Funding App

Delivery Method:
Agency Resources

MACC Budget:
$685,000.00

Project Work Type:
New Construction

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer: Contractor:

Lavinia, TN

368/031-01-2008

Budget: G

Schedule: G

Issues: G

Vol. Trng. Site-Building T-113 Renovation

Project:

Current Work Phase:
Lavinia

Req'd Work Ph Compl:

Project Budget:
$789,000.00

Final 11/9/09.  1-year Warranty Inspection completed on 7/7/10.  3 items on list need to be repaired.

Project Closed Out
Awaiting One-Year Corr Insp

Delivery Method:
Design / Bid / Build

MACC Budget:
$710,037.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Hart Freeland Roberts, Inc.

Contractor:
FC Cox Construction, LLC

Lavinia, TN

368/031-02-2008

Budget: G

Schedule: G

Issues: Y

Vol. Trng. Site-Workbay Addition

Project:

Current Work Phase:
Lavinia

Req'd Work Ph Compl:

Project Budget:
$750,000.00

Substantially complete 10/6/09.  Warranty Inspection due October 2010.

10/15/10:  Need closeouts from Designer.

Construction Closed
Awaiting Closeout Submittals

Delivery Method:
Design / Bid / Build

MACC Budget:
$660,000.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Hart Freeland Roberts, Inc.

Contractor:
FC Cox Construction, LLC

Lavinia, TN
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368/031-03-2008

Budget: G

Schedule: G

Issues: G

Readiness Ctr-Tower Erection-TEMA

Project:

Current Work Phase:
Lavinia

Req'd Work Ph Compl:

Project Budget:
$75,000.00

Will Bid thru Purchasing.

In Progress
Procure by General Services

Delivery Method:
Agency Resources

MACC Budget:
$0.00

Project Work Type:
Purchasing Contract

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer: Contractor:

Lavinia, TN

Lawrenceburg

361/049-01-2010

Budget: G

Schedule: G

Issues: G

Readiness Ctr-Reroof & Facility Update

Project:

Current Work Phase:
Lawrenceburg

Req'd Work Ph Compl:

Project Budget:
$790,000.00

10/5/10: Designer Contract executed 9/28/10.
12/8/10: Design NTP 10/14/10.

Schematic Design Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$700,243.00

Project Work Type:
Re-roof

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
AlphaThree Group, Inc.

Contractor:

Lawrenceburg, TN

Lenoir City

361/051-01-2010

Budget: G

Schedule: G

Issues: G

MVSA Expansion-Readiness Center

Project:

Current Work Phase:
Lenoir City

Req'd Work Ph Compl:

Project Budget:
$24,000.00

Designer contract to be executed prior to 9/30/10 (Federal funds).
10/5/10: Designer Contract executed 9/13/10.  NTP dated 9/22/10.

Schematic Design Phase

Delivery Method:

MACC Budget:
$0.00

Project Work Type:
Planning

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
C2RL Engineering, Inc.

Contractor:

Lenoir City, TN
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Lobelville

361/045-01-2009

Budget: G

Schedule: G

Issues: G

Readiness Ctr-Motor Vehicle Storage Area Expa

Project:

Current Work Phase:
Lobelville

Req'd Work Ph Compl:

Project Budget:
$300,000.00

Construction Contract executed 8/3/10.  NTP date 8/16/10.  RSC date 11/13/10.
12/8/10: Substantial Completion Meeting 11/12/10.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$253,000.00

Project Work Type:
New Construction

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Hart Freeland Roberts, Inc.

Contractor:
Graves & Graves Const. Co.,

Lobelville, TN

Louisville (Alcoa)

361/102-01-2009

Budget: G

Schedule: G

Issues: G

Alcoa-HVAC Repairs

Project:

Current Work Phase:
Louisville (Alcoa)

Req'd Work Ph Compl:

Project Budget:
$432,102.00

ARRA funds.

10/5/10: Construction Contract executed 9/29/10.  NTP date 10/14/10.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$364,000.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
West Welch Reed Engineers

Contractor:
Interstate Mechanical Contra

Louisville, TN

Maryville

361/060-01-2005

Budget: G

Schedule: G

Issues: G

Readiness Ctr-Energy Savings Project

Project:

Current Work Phase:
Maryville

Req'd Work Ph Compl:

Project Budget:
$240,000.00

Need State dollars.

SBC Approved

Delivery Method:
Agency Resources

MACC Budget:
$203,000.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer: Contractor:

Maryville, TN
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361/060-01-2010

Budget: G

Schedule: G

Issues: G

Readiness Ctr-Reroof & Facility Update

Project:

Current Work Phase:
Maryville

Req'd Work Ph Compl:

Project Budget:
$610,000.00

10/5/10: Designer Contract executed 9/28/10.
12/8/10: Design NTP 10/14/10.

Schematic Design Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$543,400.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Wystwynd Designs, Inc.

Contractor:

Maryville, TN

McKenzie

361/057-01-2007

Budget: G

Schedule: G

Issues: G

Readiness Ctr-HVAC & Controls Upgrade

Project:

Current Work Phase:
McKenzie

Req'd Work Ph Compl:

Project Budget:
$690,000.00

Construction NTP date 4/12/10. Substantially complete date 10/20/10.

Construction Closed
Awaiting Closeout Submittals

Delivery Method:
Design / Bid / Build

MACC Budget:
$621,500.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Buchart-Horn, Inc.

Contractor:
Broadway Electric, Plumbing,

McKenzie, TN

Memphis

361/065-01-2005

Budget: G

Schedule: G

Issues: G

Readiness Center-Reroof

Project:

Current Work Phase:
Memphis

Req'd Work Ph Compl:

Project Budget:
$460,000.00

Awaiting for 1-year Warranty May 2011.
12/8/10: Received closeouts on 11/18/10.

Project Closed Out
Awaiting One-Year Corr Insp

Delivery Method:
Design / Bid / Build

MACC Budget:
$385,000.00

Project Work Type:
Re-roof

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
MMH Hall Architects / Planner

Contractor:
Accurate Roofing Co., Inc.

Memphis, TN
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Milan

368/031-01-2005

Budget: G

Schedule: G

Issues: G

VTS-Upgrade Electrical Supply-Network Cabling

Project:

Current Work Phase:
Milan

Req'd Work Ph Compl:

Project Budget:
$1,032,000.00

10/5/10: To be canceled at October 2010 SBC Meeting.

Awaiting federal funding.

Design Development Phase
Awaiting Federal Funding App

Delivery Method:
Agency Resources

MACC Budget:
$350,000.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer: Contractor:

Milan, TN

368/031-01-2007

Budget: G

Schedule: G

Issues: G

VTS-Building I-1 Renovation

Project:

Current Work Phase:
Milan

Req'd Work Ph Compl:

Project Budget:
$750,000.00

Final inspection 8/5/08.  Warranty inspection was 8/17/09.  Closeouts were submitted.

Project Closed Out
Awaiting One-Year Corr Insp

Delivery Method:
Agency Resources

MACC Budget:
$636,000.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer: Contractor:
Barger Construction Compan

Milan, TN

368/031-01-2010

Budget: G

Schedule: G

Issues: G

Building I-1 Renovation-Phase 2

Project:

Current Work Phase:
Milan

Req'd Work Ph Compl:

Project Budget:
$43,000.00

Agreement to be executed prior to 9/30/10 (Federal funds).
10/5/10: Designer Contract executed 9/10/10.  NTP dated 9/23/10.

10/5/10: Only planning is funded.

Schematic Design Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$0.00

Project Work Type:
Planning

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
TLM Associates, Inc.

Contractor:

Milan, TN
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Newport

361/099-01-2009

Budget: G

Schedule: G

Issues: G

Readiness Center HVAC Replace & Controls Up

Project:

Current Work Phase:
Newport

Req'd Work Ph Compl:

Project Budget:
$750,000.00

10/5/10: Construction Contact executed 9/13/10.  NTP date 10/7/10.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$667,955.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
West Welch Reed Engineers

Contractor:
Hoilman Construction Compa

Newport, TN

Savannah

361/081-01-2007

Budget: G

Schedule: G

Issues: G

Readiness Ctr-HVAC & Controls Upgrade

Project:

Current Work Phase:
Savannah

Req'd Work Ph Compl:

Project Budget:
$800,000.00

Awaiting Warranty Inspection due February 2011.

Project Closed Out
Awaiting One-Year Corr Insp

Delivery Method:
Design / Bid / Build

MACC Budget:
$720,500.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
The Pickering Firm, Inc.

Contractor:
Logic Land Company LLC

Savannah, TN

Smyrna

361/079-01-2008

Budget: G

Schedule: G

Issues: G

Vol. Trng. Site-USPFO Warehouse

Project:

Current Work Phase:
Smyrna

Req'd Work Ph Compl:

Project Budget:
$1,133,373.00

NTP meeting was 11/23/09.  (Contract dated 11/19/09.)  NTP date 12/7/09.  NTP date for DDP was 8/16/10.

10/5/10: Design thru CDP only.

Design Development Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$0.00

Project Work Type:
Planning

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
JV Street-Dixon-Rick / Barge-

Contractor:

Smyrna, TN
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361/079-01-2009

Budget: G

Schedule: G

Issues: G

Vol. Trng. Site-HVAC Repairs-Bldg. 250

Project:

Current Work Phase:
Smyrna

Req'd Work Ph Compl:

Project Budget:
$133,000.00

ARRA Funds.

Must be awarded by 9/30/10 (Federal funds). 
10/5/10: Construction Contract executed 9/17/10.  Construction NTP date 10/13/10.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$103,400.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Entech Engineering, Inc.

Contractor:
PPMI Construction

Smyrna, TN

361/079-02-2009

Budget: G

Schedule: G

Issues: G

Vol. Trng. Site-HVAC Repairs-Bldg. 510

Project:

Current Work Phase:
Smyrna

Req'd Work Ph Compl:

Project Budget:
$200,000.00

ARRA funds.

Must be awarded by 9/30/10 (Federal funds).
10/5/10: Construction Contract executed 9/28/10.  Construction NTP date 10/13/10.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$170,000.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Entech Engineering, Inc.

Contractor:
Pettus Plumbing & Piping, In

Smyrna, TN

361/079-03-2005

Budget: G

Schedule: G

Issues: Y

Storm Water Compliance

Project:

Current Work Phase:
Smyrna

Req'd Work Ph Compl:

Project Budget:
$500,000.00

Awaiting federal funding.
10/15/10: Project will need to be re-designed.

Construction Document Phas
Awaiting Federal Funding App

Delivery Method:
Agency Resources

MACC Budget:
$495,000.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer: Contractor:

Smyrna, TN
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361/079-03-2009

Budget: G

Schedule: G

Issues: G

Vol. Trng. Site-Bld 500 Reroof & Repairs

Project:

Current Work Phase:
Smyrna

Req'd Work Ph Compl:

Project Budget:
$560,000.00

Designer Contract executed 3/9/10.  NTP for CDP 5/7/10.  Bid date 7/29/10.  Awarded to Southeast Contractors for 
$406,103.00.
10/5/10: Construction Contract executed 9/10/10.  NTP 10/4/10.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$498,600.00

Project Work Type:
Re-roof

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
AlphaThree Group, Inc.

Contractor:
Southeast Contractors Inc.

Smyrna, TN

361/079-04-2009

Budget: G

Schedule: G

Issues: G

Vol. Trng. Site-VTS Communication Line Install

Project:

Current Work Phase:
Smyrna

Req'd Work Ph Compl:

Project Budget:
$750,000.00

Military may add funds at later date.

10/5/10: Construction Contract executed 9/24/10.  NTP date 10/11/10.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$660,000.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Wiser Company

Contractor:
Rains Electric Co., Inc.

Smyrna, TN

Somerville

361/085-01-2008

Budget: G

Schedule: G

Issues: G

Readiness Ctr-Tower Replacement

Project:

Current Work Phase:
Somerville

Req'd Work Ph Compl:

Project Budget:
$400,000.00

Somerville and Lavinia are towers using Homeland Security funds and are going through the approval process. Somerville 
(actually Williston tower).  We have gotten FAA approval and now have to go through the NEPA process (environmental).

In Progress
Procure by General Services

Delivery Method:
Grant

MACC Budget:
$0.00

Project Work Type:
Purchasing Contract

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer: Contractor:

Somerville, TN
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Sparta

361/087-01-2007

Budget: G

Schedule: G

Issues: G

Readiness Ctr-HVAC & Controls Upgrade

Project:

Current Work Phase:
Sparta

Req'd Work Ph Compl:

Project Budget:
$630,000.00

59% complete.
12/8/10:  RSC date 1/6/10.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$566,500.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Planning Associates, Inc.

Contractor:
Carwile Mechanical Contract

Sparta, TN

Statewide

361/000-02-2006-01

Budget: G

Schedule: G

Issues: G

Tullahoma Readiness Ctr-Field Maint Shop Wor

Project:

Current Work Phase:
Statewide

Req'd Work Ph Compl:

Project Budget:
$200,000.00

10/4/10: To be canceled at November 2010 SBC Meeting.

SBC Approved
Awaiting Federal Funding App

Delivery Method:
Agency Resources

MACC Budget:
$179,000.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer: Contractor:

Tullahoma, TN

361/000-02-2006-02

Budget: G

Schedule: G

Issues: G

Chattanooga Readiness Center Maint Shop Wor

Project:

Current Work Phase:
Statewide

Req'd Work Ph Compl:

Project Budget:
$200,000.00

10/4/10: To be canceled at October 2010 SBC Meeting.

SBC Approved
Awaiting Federal Funding App

Delivery Method:
Agency Resources

MACC Budget:
$179,000.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer: Contractor:

Chattanooga, TN
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361/000-02-2006-03

Budget: G

Schedule: G

Issues: G

Athens Readiness Center-Field Maint Shop Wor

Project:

Current Work Phase:
Statewide

Req'd Work Ph Compl:

Project Budget:
$200,000.00

10/4/10: To be canceled at October 2010 SBC Meeting.

SBC Approved
Awaiting Federal Funding App

Delivery Method:
Agency Resources

MACC Budget:
$179,000.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer: Contractor:

Athens, TN

361/000-02-2006-04

Budget: G

Schedule: G

Issues: G

Columbia Readiness Ctr Field Maint Shop Work

Project:

Current Work Phase:
Statewide

Req'd Work Ph Compl:

Project Budget:
$200,000.00

10/4/10: To be canceled at October 2010 SBC Meeting.

SBC Approved
Awaiting Federal Funding App

Delivery Method:
Agency Resources

MACC Budget:
$179,000.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer: Contractor:

Columbia, TN

361/000-02-2006-05

Budget: G

Schedule: G

Issues: G

Memphis Readiness Ctr-Field Maint Shop Work

Project:

Current Work Phase:
Statewide

Req'd Work Ph Compl:

Project Budget:
$200,000.00

10/4/10: To be canceled at October 2010 SBC Meeting.

SBC Approved
Awaiting Federal Funding App

Delivery Method:
Agency Resources

MACC Budget:
$179,000.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer: Contractor:

Memphis, TN

361/000-03-2005-01

Budget: G

Schedule: G

Issues: G

Dickson Readiness Ctr-Energy Savings Project

Project:

Current Work Phase:
Statewide

Req'd Work Ph Compl:

Project Budget:
$255,037.83

 Warranty Inspection due June 2010.

Project Closed Out
Awaiting One-Year Corr Insp

Delivery Method:
Design / Bid / Build

MACC Budget:
$223,000.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
I.C. Thomasson Associates, I

Contractor:
Select Air Services

Dickson, TN
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361/000-04-2004-04

Budget: G

Schedule: G

Issues: G

Waverly Readiness Center Reroof

Project:

Current Work Phase:
Statewide

Req'd Work Ph Compl:

Project Budget:
$869,303.73

Substantial Completion date 4/7/10.  Awaiting Warranty Inspection due April 2011.

Project Closed Out
Awaiting One-Year Corr Insp

Delivery Method:
Design / Bid / Build

MACC Budget:
$758,618.50

Project Work Type:
Re-roof

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
AlphaThree Group, Inc.

Contractor:
Quality Roofing Contractors

Waverly, TN

361/000-04-2006-04

Budget: G

Schedule: G

Issues: G

Tiptonville Readiness Center-Reroof

Project:

Current Work Phase:
Statewide

Req'd Work Ph Compl:

Project Budget:
$205,028.03

Awaiting 1-year Warranty Inspection March 2011.

Project Closed Out
Awaiting One-Year Corr Insp

Delivery Method:
Design / Bid / Build

MACC Budget:
$184,924.03

Project Work Type:
Re-roof

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Anderson Buehler Architects, 

Contractor:
Centurion Industries, Inc.

Tiptonville, TN

361/000-05-2006-01

Budget: G

Schedule: G

Issues: G

Centerville Readiness Ctr-Roof Repl & Repair

Project:

Current Work Phase:
Statewide

Req'd Work Ph Compl:

Project Budget:
$393,028.00

Bid date was 9/28/10.
10/5/10: Low Bid was $255,095.00.
11/22/10: Construction Contract executed 11/18/10.

Construction

Delivery Method:
Agency Resources

MACC Budget:
$352,000.00

Project Work Type:
Re-roof

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Hart Freeland Roberts, Inc.

Contractor:
Centurion Industries, Inc.

Centerville, TN

361/000-05-2009

Budget: G

Schedule: G

Issues: G

Jackson & Camden Field Maint Shops Reroof & 

Project:

Current Work Phase:
Statewide

Req'd Work Ph Compl:

Project Budget:
$264,325.00

10/5/10:  Construction contract executed 9/28/10. Construction NTP date 10/25/10.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$220,000.00

Project Work Type:
Re-roof

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Hart Freeland Roberts, Inc.

Contractor:
Wade Dortch Roofing, LLC.

Multiple, TN

Page 15 of 17Friday, December 10, 2010 9:07 AM



361/000-06-2004-03

Budget: G

Schedule: G

Issues: G

Two Storage Buildings

Project:

Current Work Phase:
Statewide

Req'd Work Ph Compl:

Project Budget:
$340,059.00

Warranty Inspection due January 2011.

.

Project Closed Out
Awaiting One-Year Corr Insp

Delivery Method:
Design / Bid / Build

MACC Budget:
$298,000.00

Project Work Type:
Re-roof

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Wystwynd Designs, Inc.

Contractor:
Creative Structures, Inc.

Knoxville, TN

361/000-06-2009

Budget: G

Schedule: G

Issues: G

Cookeville & Lebanon Field Maint Shops Reroof

Project:

Current Work Phase:
Statewide

Req'd Work Ph Compl:

Project Budget:
$211,025.00

Need to be awarded by 9/30/10 (Federal funds).
10/5/10: Construction Contract executed 9/25/10.  Construction NTP 10/22/10.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$182,600.00

Project Work Type:
Re-roof

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Upland Design Group, Inc.

Contractor:
Porter Roofing Contractors, I

Multiple, TN

Tennessee Emergency Management Agency

361/047-02-2007

Budget: G

Schedule: G

Issues: G

Knoxville Bldg 310 Renovation

Project:

Current Work Phase:
Tennessee Emergency Management Agency

Req'd Work Ph Compl:

Project Budget:
$550,000.00

Substantial Completion date 8/9/10.

Construction Closed
Awaiting Closeout Submittals

Delivery Method:
Design / Bid / Build

MACC Budget:
$490,000.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Wystwynd Designs, Inc.

Contractor:
The Daniel Company DANC

Knoxville, TN

361/062-01-2010

Budget: G

Schedule: G

Issues: G

Medina Tower Replacement

Project:

Current Work Phase:
Tennessee Emergency Management Agency

Req'd Work Ph Compl:

Project Budget:
$135,000.00

In Progress

Delivery Method:
Agency Resources

MACC Budget:
$0.00

Project Work Type:
Purchasing Contract

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer: Contractor:

, TN
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361/067-01-2005-01

Budget: G

Schedule: G

Issues: R

Renovations Phase 2

Project:

Current Work Phase:
Tennessee Emergency Management Agency

Req'd Work Ph Compl:

Project Budget:
$812,606.00

10/15/10:  Attorneys have reached a settlement and final paperwork is being processed.

Substantially Complete
TROUBLED

Delivery Method:
Design / Bid / Build

MACC Budget:
$812,606.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Hart Freeland Roberts, Inc.

Contractor:
Heffington Construction Co.

Nashville, TN

Waverly

361/096-01-2009

Budget: G

Schedule: G

Issues: G

Readiness Center HVAC Replace & Controls Up

Project:

Current Work Phase:
Waverly

Req'd Work Ph Compl:

Project Budget:
$350,000.00

10/5/10: Construction Contract executed 9/29/10.  Construction NTP date 11/16/10.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$302,500.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Smith Seckman Reid, Inc.

Contractor:
Broadway Electric, Plumbing,

Waverly, TN

Waynesboro

361/100-01-2007

Budget: G

Schedule: G

Issues: G

Readiness Ctr-HVAC & Controls Upgrade

Project:

Current Work Phase:
Waynesboro

Req'd Work Ph Compl:

Project Budget:
$800,000.00

10/5/10: Substantial Completion date 8/20/10.
12/8/10: Awaiting 1 year Warranty Inspection due August 2011.

Project Closed Out
Awaiting One-Year Corr Insp

Delivery Method:
Design / Bid / Build

MACC Budget:
$726,000.00

Project Work Type:
Renovation

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Project Health:

Designer:
The Pickering Firm, Inc.

Contractor:
Pettus Plumbing & Piping, In

Waynesboro, TN
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